_ STATINTL
Attn: Contracting Officer '
Gentlemen:
Enclosed is a progress report on Task 2 of the subject contract, and an interim
report on Task 3. Each report outlines the current status of the program involved.
As stated in my letter of 19 May 1961, considerable difficulty was experienced
in the selection and procurement of a sultable collection lens for Task 2. At
that time the exact amount of costs in excess of those originally proposed wes
not known and, for that reason, additional funds were not raquested. It is now
possible to estimate these additional costs as follows:
‘ STATINTL
Collection Lens Design
{not anticipated in original proposal)
New Co“ecﬁm Lens per design STATINTL
Mechanical Design and Fabricotion of ,
Film t}mdﬁng Stages
1/2 mon-month, Senior Engineer
STATINTL 'I-!{Z man-months. Drafting
Burden at
Inside ond CutsTde Fabrication STATINTL
STATINTL
GAA ot
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28 June 1961

Central Intelligence Agency
Washington 25, D. C.

Total
* - Original Proposal Rates

The additional effort with the mechanical film hondling stages was required
becouse the | originally contemplated

proved to be Tnadequate Tn relation to the quality of other equipment com-
ponents.

Declass Review by NIMA/DOD
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theref vested that the amount of the contract be increased by the amount
STATINTL t:; t& “;?;s further requested that the expliration date of the contract bg
extended to 18 August 1961, This Is necessary due to the late delivery of some of
the optical items by vendors. Mo increase in fee is requested. B

Sincerely,

STATINTL

STATINTL

bgm

Enclosure

A
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STATINTL STATINTL
TAT NPIC ] Actg Ch/AS/WPIC
Requisition Amendment 2
 Procurement: ATIN: R&D Sec. /PB oL
Contract Am'd’t., RD 7.0. #2
STATINTL

13/60
10 Jum 60 9VE-PIC-9106-60  HSS%61  60-20983

0255-1010-T000-730
02%5-1010-T000-730

oy

//‘
mcea t ¥o. (RDY[ |
i 7.0 # to/ mumae contract STATINTL

m:lng the smount of [ |
; contract completion
frog date of amendment
ordance with letter from
to Contrscting Officer STATINTL
dated 30 Oct. 1561

STATINTL

Current funding
Increage funding

8ince the eq&imnt represents & significant advance in the
"gtate of the art” the investment of an additicoal

is in the best interest of the Gov't. I8 1s suggested that

effort be made to have Contractor agree to complete contract

work for current increase in funds,
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SECRET

(When Filled In)

Approved For Release 2003/02/27 : CIA{RDPT8BOY 36086
! : : 747A003 4
CONTRACT INSPECTION REPORT — 10003 ; 1
255
T0: DATE .
: ~7 hpril 190N
ENGINEERTING SECTION/CB/PD/OL |NSPECTION REPORT NO. (If final, so state)
B A :,),:_}/M_
S ESTIMATED COMPLETI1ON DATE
NAME OF CONTRACTOR
25X1A
TYPE OF COMMODITY OR SERVICE
Deslzn Cookle Cutter
THE CONTRACTOR 1S ON SCHEDULE - THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES NO FUNDS E§ YES [; NO IF ANSWER 1S "NO" ADVISE REC-
_ MMENDATION AND7OR ACTION OF SPONSORING OFFICE. ON
1¥¥5 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADD I -
PER CENT OF WORK COMPLETED oL N LAL FUNDS INVOLVED.

- HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES @ NO (If yes, give details on reverse side.)
Sce reverse of tinis page
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TG CONTRACTOR DURING THIS PER10D? [:] YES Eg] NO
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTAND ING 3. [:] EXCELLENT 5. [:] ACCEPTABLE 7. [:] UNSATISFACTORY
2. D SUPER10R 4. @ HIGHLY SATISFACTORY 6. D BARELY ADEQUATE
|F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSAT ISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACT ION
LS [:] CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE
TERMINATE D OTHER (Specify)

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION 158 RECOMMENDED OR IF THIS 15 A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE JTEMS UNDER THE CONTRACT HAVE BEEN RECE!VED.

- DOES NOT DOES NOT
ITEM REC'D ITEM EC* g
APPLY REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPEC1AL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST GONTACT WITH,CONTRACTOR
26 & g
Zh Ap
SIGNATURE OF INSPECTOR 25X1A DIVISION
B
INSPECT] SIGNATURE OF APPROVER
ORM
PR 18w SECRET GROUP 1 (12-386)
- EDITION . Excluded from automatic
(When Filled In) downgrading and

declassification
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The "Cookie Cutter” wss completed under Tesk Order Ho., 7
25X 1A and provided as GFE during the duration of Tasik Order No. 5 at
the Tagk Orders No. 5, 6, and T ure complete
and if the contract for these three T, O.'s have not been terminated,
action for their termination should be iInitiated,

25X1A The Merk I - Multiple Image Correlator, also fummished as
GFE to the| | is still at this company and & solici-
tation for & proposal has been made for the pesckaging and shipping
of the MIC and Cookle Cutter to HPIC, ar.% vill be in
the Washinzton cres during the first week in and o proposal
gheuld be received at that tise,

25X1A
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25X1A

SECRET

(When Filled In)

A Release 2003/02/27 : CIA-RDF %%ﬁﬂmg“ 31000300861 "*
PR E P Reease OBk, : 25X1A

5
T0: DATE
& April 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT No. (If final, so state)

ESTIMATED COMPLETION DATE

3 Mey 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Bvalustion of Multiple Iusge Correlestor Merk I

THE CONTRACTOR [S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

g s R s 3w

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME |ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES D NO @ YES D NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

Interim Repori

HAS GOVERNMENT - OWNED PROPERTY BEEN DEL!VERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [] ourstanpine 3. [] excetient 5. [] acceptasie 7. [] unsatisracTory

D SUPERIOR 4. @ HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

7
CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED., THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM REC'D DOEPSPLN\:)T ITEM REC'D DOEPSPLNfT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECJAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

6 March 1963
s IG! DIVISION
P5X1A
D8 25X1A
INSP S 1GNATU
-~
:?TZZ I 897 SECRET Excludet?';gl: a]ulomaﬁc (12-36)

downgrading ond
declassification
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SECRE |
(When Filled In)
CONTRAC

Apprayed For Release 2003(02(27 : CIA-RDP78B04747AQQ31000300 -1

NO,

T.0. #525X1A

DAT

T0: 6 Februsry 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

3 Mey 1963

NAME OF CONTRACTOR
25X1A

TYPE OF COMMODITY OR SERVICE

Bvaluote Multiple Imape Correlstor

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES D NOD FUNDS YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

vl mit g mi

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? szs D no (If yes, give details on reverse side.)

Flent inspection plemncd for 25 Felruery 1563,

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? E] YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [[] outstanpine 3. EXCELLENT s. [] acceprasLe 7. [] unsatisractory

2. D SUPER IOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR |S UNSATISFACTORY OR BARELY ADEdUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY. THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT . DOES NOT
E .
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
3 1 JAN 1962
SIGNATURE OF INSPECTOR DIVISION
NPIC/FeDS 25X1A
INSH SIGNATURE_OF APPROVER
-1
FORM GROUP 1
11-62 I 897 SECRET Excluded from automatic (12-36)

downgrading and
declassification
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SECRET

(When Filled In)

APRIGNTEALS" TIRS2ST (oK HEPGRT

K NO,

B o fis  25X1A

CIA-RDIF78804747q0931 0003008
N 4
2t

25X1

Baosy

T0:

ENGINEERING SECTION/CB/PD/OL

LUATE

10 Jenuery 1363

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE
3 Mey 1963

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Evalusate Multinle Imnpe Correlstor

THE CONTRACTOR IS ON SCHEDULE

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS

YES NO YES NO
[ THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHN!CAL PROGRESS ARE SATISFACTORY
YES NO YES NO
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? [:]YES [:] NO (If yes, give details on reverse side.)
Contractor Notified,
HAS GOVERNMENT-OWNED PROPERTY BEEN DEL]VERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [:] NO
(If yes, indicate items, quantity, &and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
T. D OUTSTAND ING 3. FE_] EXCELLENT 5. D ACCEPTABLE 7. D UNSATISFACTORY
2. [:] SUPERIOR 4. [:] HIGHLY SATISFACTORY 6. [:] BARELY ADEQUATE
VIF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
EVERSE SIDE.
L R R E

RECOMMENDED ACT |ON

[Eg CONTINUE AS PROGRAMMED

D TERMINATE

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 13 A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
.p |POES NOT DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY
PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END 1TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

5 Lo lien_ [F960.

SIGNATURE OF INSPFCTOR

25X1A

DIVISION

PaDS

INSP

SI1GNATURE OF APPROVER

1182 1897

SECRET

GROUP 1
Excluded from automatic
downgrading and
declossification

(12.36)
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SEGRET

(When Filled In)

ONTRACT NO, TASK NO.
A 03/02/27 : CIA-RDR78B04747A0Q3100030086-1
T S g
= 25X1A
T0: DATE |
: & April 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO., (If final, so state)
1
ESTIMATED COMPLETION DATE
3 Moy 1963

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Design of Multiples Imege Correlator Merk I1

YES NO FUNDS E YES NO

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

%v‘ YES DNO YES DNO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

DURING THE PERIOD? [Z]vzs D No (If yes, dive details on reverse side.)
Interism Report.

(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT., FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES

&

OVERALL PERFORMANCE OF CONTRACTOR

2. D SUPER 10R 4. E] HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

REVERSE SIDE.

1. [[] ourstannine 3. [] excetrent 5. [] acceprasLe 7. [] unsatiseactory

IF OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR BARELY ADEdUATE. INDICATE REASONS ON

RECOMMENDED ACT ION

EE] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY. THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT . DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

6 Meyoh 1363

:255)(‘|/\ sle DIVISION
25Xdds

INS S IGNAT

GROUP 1
Excluded from avtomatic
downgrading and
declossification

Tov2 1897 SECRET
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SECRET

(When Filled In)

2003/02/27 : CIA-RDP[788047475K0031000300862F% No-
ArReaNeRle” RRdsass RN HRAE, . 25X1A
TO: DATE
% April 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
1
ESTIMATED COMPLETION DATE
1 May 1963

NAME OF CONTRACTOR

25X1A [ |

TYPE OF COMMODITY OR SERVICE

gsd sle te
THE CONTRACTOR 1S ON SCHEDULE

w ] v 0w

FUNDS

YES

NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

-
YES NO YES NO
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Dvss m NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YE S NO
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. [J ourstanpine 3. [] exceiient 5. [] acceptasLe 7. [ unsatiseacrory
2. [] surerior 4. [ wienLy satisractory 6. [] sareLy avEquate
IF OVERALL PERFORMANCE OF CONTRACTOR 1Is UNSATISFACTORY OR BARELY ADEQUATE._ INDICATE REASONS ON
& i REVERSE IDE.
h " d s

RECOMMENDED ACT iON

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CONTINUE AS PROGRAMMED

D TERMINATE

D OTHER (Specify)

IF TERMINATION IS RECOMMENDED GR IF THIS IS A FINAL REPORT, CERTIFY. THAT ALL DELIVERABLE |ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING

D
EN ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

6 March 1963
S1G DIVISION
INS S1GNA
FORM

GROUP 1

11-62 |897 SECRET Excluded from automatic (12.36)

downgrading and
declassification
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TO: Inspection Branch/FD/OL DATE 7 Decenler 1002
REPORT PERIOD: _ Hovepber 1562 CONTRACT #_ [ | T+0. B TINTL
REPORT # /
STATINTL (If final, so state)

Contractor__ |

Address

Commodity/Service Imoge Correlator Classification Unclasgiffed STAT
- No. Of Prototypes Contract Completion Date
The Contract is on schedule: 3 Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: _ Yes X No

All phases of the technical progress are satisfactory: F 4 Yes No

The overall performance of this Contractor is: _@7 Satisfactory

NOTE: .If unsastisfactory or subject to im- ﬂ SubJject to Improvement
provement indlcate reasons under
comments. [7 Unsatisfactory
Comments: ﬁj___‘__
i—, f 7-
STATINTL
STATINTL
Recommended Action:
STATINTL

Date of last vislt to Contractor's Plant: _w

Inspected by:

‘Division & E

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1
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TO: Inspection Branch/PD/OL DATE 9 Novexmber 1062
REPORT PERIOD: Oetober 1962 CONTRACT # | | 0 ¢ STATINTL
REPORT #
STATINTL (If final, so state)
Contractor__
Address v
Commodity/Service Correletor (lassification Uaclassified
. No. Of Prototypes Contract Completion Date 25 Mereh 1962
~ The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: X Yes No

The overall performasnce of this Contractor is: 57 Satisfactory

NOTE: 1If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / 7 Unsatisfactory

. Comments:

Recommended Action:

Date of last visit to Contractor's Plant: STATINTI

Inspected i)y : ]

Division & Ext

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1
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TO: Inspection Branch/PD/OL DATE L Sosabos

REPORT PERIOD: Onahem 1740 CONTRACT 4 | STATINTL

REPORT # Fiml
(If final, so state)

STATINTL

Contra.ctor_

Address

Commodity/ Service Covrinalaio:

No. Of Prototypes A

~ The Contract is on schedule: & Yes No
The Contractor will remain within his allocated funds: i Yes No
An extension of time will be necessary: Yes * No
All phases of the technical progress are satifactory: % Yes No

The overall performance of this Contractor is: ﬂ Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under ‘
comments. / / Unsatisfactory

Rs Comments:

25X1

Date of last visit to Contractor's Plant: Will viait et of Ootober 1908
2

<

Inspected b

Division & Extension | 7 25X1

EE G‘-’BE’T GROUP 1 ]
e Excludeq frop
- s . downgraging ‘L’:ﬂ,"""“

e S

e SO
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'STATINTL -
»: Inspection Branch/PD/OL DATE 5 wud, AGZ
REPORT PERIOD: Sims 1002 CONTRACT # | | $.0. §2
REPORT #
STATINTL (If final, so state)
Contractor
Address
drmere e
Commodity/Service  Curvelstor Classification Unelbegiiied
No. Of Prototypes 1 Contract Completion Date & awcl 1362
4
The Contract is on schedule: Yes No
The Contractor will remain within his allocated funds: Yes . No
An extension of time will be necessary: Yes No
All phases of the techniecal progress are satifactory: Yes No
The overall performance of this Contractor is: 1:7 Satisfactory
NOTE: If unsatisfactory or subject to im- 1:7 Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
STATINTL
A COmments : :lha?e prosared Lo oveluaste the equirment, Wo heve reguested
[ o 7 Thelr vop T - 8 Bov proposel reflecting &

STATINTL differons sppromch,

Recommended Action:

STATINTL
A
Date of last vigit to Contractor's Plant: Aretl 106D
Inspected by:
Division & Extension Sk, | STAT

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1
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TO: Inspection Branch/PD/OL DATE g, aoedd-3962
REPORT PERIOD: Jwnfapw 1962 CONTRACT #_———1 3.6, fa—ernT)]
. . INTL
REPORT # _Pioal
inal tat
STATINTL (If final, so state)
Contractor
Address
_Commodity/Service Classification  gpmsiggpified
No. Of Prototypes 4 Contract Completion Date a8 jMgyeh 3@.
The Contract is on schedule: g Yes No ,
The Contractorywill remasin within his allocated funds: x  Yes No ’l
An extension of time will be necessary: Yes x TNo
All phases of the technical progress are satifactory: b 4 Yes No

The overall performance of this Contractor 1s: E Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory

Comments : prralatoy chneie=l B 3 eyl L0 AATH j & 2 L venend: 47
remain at|__|peniing decision regaxiing & further contrect
opmxetioonl eveluntion,

STATINTL

Recommended Action: pipsmeisl complstion of contract

, STATINTL
Date of last visit to Contractor's Plant: ;5!}5 Mz 1&

STAT

Inspected by:_|

Division & Extension ml

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1
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. J /géooZSTATINTL |
TO: Inspection Branch/PD/QL ; DATE hA R ‘ |
REPORT PERIOD: WA V é/ / zzvé bR CONTRACT #__ //ﬁ 124 72
STATINTL REPORT #___ —
Contractor
Address
Commodity/Service Classification
“ No. Of Prototypes / Contract Completion Date Q(«//g WM éﬁ/
The Contract is on schedule: Yes v’ o
The Contractor will remain within his allocated funds: v’ Yes No
An extension of time will ‘be necessary: v Yes No
All phases of the technical progress are satifactory: / ’ Yes No

The overall performance of this Contractor 1s: {? ' Satisfactory

NOTE: If umsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
Comments :

TLL G band Ao heer Gkttt
dlogedd SLitstr ppriat 7,4» Y 5 G
Seeglt. T hes hoas M%M ¥ e (L
Shae b K he 5 AL R S /9 62

Recommended Action: ¢

'STATINTL
Date of last visit to Contractor's Plant: Gy (G Z‘

Inspected by:

Divisibn & Extension T/ }5

STAT

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1
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25X14

“(When Filled In)

et

»1{*1‘ et

;ﬂSPEED LETTERik

REPLY REQUESTED | 2

¥ |ves |~ Anos i

Trrow: OL PD CB/ES i
Ene. Letter & Inventory Report 2255)%(11/:\

Bl

,"3. Please indi ca.‘be if *‘all deliverable items heve been recaiyed.
convenience, circle one YEE NO If NO Indicate beloWeew .

<1 b, Indicate by circlins 't,he appropriate disposition 1nstructicma: _
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